Question 1

December 8, 2011
. Project No. 12681-006
o . R S gpenrii: Laardy s - Rev. 1
Nebraska Public Power District cv.

Alwaye shess when we seed sz

GERALD GENTLEMAN STATION UNITS 1&2

NPPD Gerald Gentleman WEFGD and SCR Cash Flows

Sargent & Lundy (S&L) was requested by NPPD to prepare cash flows for four different project
scenarios. The scenarios are:

A WFGD only project with 2015 and 2016 fall outages for Units 1 & 2.

A WFGD and SCR project with 2015 and 2016 fall outages for Units 1 & 2.

A WFGD only project with 2016 and 2017 spring outages for Units 1 & 2.

A WFGD and SCR project with 2016 and 2017 spring outages for Units 1 & 2.

bl e

The September 8, 2011 WFGD cost estimate and the April 7, 2009 SCR cost estimate, both
prepared by S&L., were used for the preparation of the cash flows. The following is a summary
of the basis for each cash flow

o The latest WFGD project implementation schedule, issued by S&L on August 31, 2011,
served as the basis for the scenario 1 cash flow. No adjustments were necessary to the
WEFGD cost estimate.

e The SCR cost estimate required adjustments as there is overlapping scope with the WFGD
cost estimate. The overlapping scope includes the ID fans and motors, transformers, 7.2 kV
switchgear, electrical buildings, raceway, cabling, and DCS I/O. These items were
subtracted from the SCR estimate.

e After the subtractions were made to the SCR estimate, the pricing was escalated from 2009
dollars to today’s dollars. An escalation rate of 4% was used for material, equipment and
labor costs, which is consistent with the escalation rate used in the WFGD cost estimate.

o The SCR-WFGD project implementation schedule, last prepared by S&L on December 15,
2009, was utilized in the preparation of the scenario 2 cash flow. The SCR portion of the
schedule was combined with the latest WFGD project implementation schedule.

e Scenarios 3 and 4, with 2016/2017 spring outages, used the same project start date as
scenarios 1 and 2, but stretched out many of the activities to meet the later outage dates. It is
assumed that engineering and procurement efforts would still begin early in the project,
allowing for the design to be more defined prior to award of the general work contracts. The
SCR related work for both units, including erection, is assumed to occur during the 2013 and
2014 timeframe.

Attached are the cash flows charts and graphs for each scenario.
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GERALD GENTLEMAN STATION UNITS 1&2

SCENARIO 1
WFGD ONLY - 2015, 2016 FALL OUTAGES
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Question 1

PROJECT NO. © 12681-008 SARGENT & LUNDY
| 1 12/0012014 NPPD
: N‘;; RALD GENTLEMAN STATION UNIT 182 (Case 1)
ot NET FGD
CASH FLOW REPORT
PRICE LEVEL 2011 CASH FLOW RY MONTH
JAN-2011 FER-2011 APR-2011 MAY-2011 JUN-2011 AUG-2011 SEP-2011 QCT-201 NOV-2011 DEC-2011
TOTAL CONSTRUCTION COST M s g 0 i o 0 351,330 593,218 817.748 1,034,912 1244716
TOTAL CONSTRUCTION COST e s o 0 s s 0 483,408 1,078,627 1,864,373 2,928,284 4174000
INTEREST DURING CONSTRUCTION  [M O 0 0 0 c 0 2,018 4,500 7.929 12,277 17519
INTEREST DURING CONSTRUCTION  |C ] 0 0 ] o 0 2,527 7,027 14,958 27,233 44753
TOTAL M 0 a o 0 0 0 363,347 597,719 825,675 1,047,189 1,262,235
TOTAL C 0 0 0 o o 0 485,036 1,083,854 1,908,329 2,956,518 4,218,753
JAN-2012 FEB-2012 MAR-2012 APR-2012 MAY-2012 JUN-2012 JUL-2012 AUG-2012 SEP-2012 OCT-2012 NOV-2012 DEC-2012
TOTAL CONSTRUCTION COST M 1,501 2,108,422 2,2 X 78,9 3,764,599 4362471 4,989,654 5,666 6,373,472
TOTAL CONSTRUCTION COST C 14,388 554 ) 7 2 23,574,847 27927318 32916972 38,583,429 44956 901
EREST DURING CONSTRUCTION  {M ./3,8(? 48115 58,315 1 99,072 118,539 139,840 164,053 191,314
INTEREST DURING CONSTRUCTION  |C 68,621 186,981 245,296 43 499,330 617,869 757,710 921,762 1,113,076
TOTAL M 1,528,013 2,157,537 2,456,107 a 3,864 4,471,010 5,129,494 6,564,788
TOTAL C 5,747,666 14,042,643 16,889,682 24,074,177 28545 187
JAN-201% 3 MAR-2013 APR-2013 MAY-2013 JUN-2013 JUL-2013 AUG-2013 SEP-2013 QCT-2013
TOTAL CONSTRUCTION COST M 7,365,636 605 8,929 444 9,717,898 10,587 615 11,546,130 12,585,284 12,699,035 14,881,561 16,125,858
TOTAL CONSTRUCTION COST C 82,342,538 3,143 69,427,587 79,145,484 89,733,100]  101.279229]  113,864.513 563,549] 142445110 158,570,0680 175,603,762
INTEREST DURING CONSTRUCTION  [M 222,910 848 296,150 383,477 433,224 487,511 546,659 511,005 580,767 756,259
REST DURING CONSTRUCTION  |C 1 335,966 534 1,889,994 2.227.912 2,611,382 3.044613 3.332.124 4,078,793 4688.795 5,370,595 6,126,584
M 6085 13,454 9,225,603 10,085,618 10,871,008 11,978,354 13,072.79 14,245,704 15.492 566 16,806,656 18,179,083
e 62,091,977 71,317,580 81,373,306 92,344,480] 104.323,842| 117.3096.837] 1531,642,342{ 147.134.907| 163,941.563f 182,120,646 201.718.845
JAN-2014 FEB-2014 MAR-2014 APR-2014 MAY-2014 JUN-2014 JUL-2014 AUG-2014 SEP-2014 OCT-2014 NOV-2014 DEC-2014
TOTAL CONSTRUCTION COST M 20,929,232 22,356,136 3,770,451 25,148,640 28,455,421 27,694,471 29,783,406 30,592,349 31,213,233 31,628,075 31,814,330
TOTAL COMNSTRUCTION COST C 215,683,519 238,03 261,810,106] 286958,746] 313,424,167] 341,118,638 399,711,215] 430303,563] 461,318,797] 493,142,872] 524,957,202
INTEREST DURING CONSTRUCTION  [M 628,442 1,025,530 1,128,036 1,238,516 1,354,041 1,475,174 1,732,334 1,867,128 2,005,073 2,145,315 2,286,927
INTEREST DURING CONSTRUCTION  |C 7,693,001 8,918,541 10,047,479 11,285,995 12,640,036 14,115,210 17,449,004 18,318,132 21,321,205 23,466,520 25,753,447
TOTAL M 24 857,675 23,381,675 24,899,389 26,387 156 27,816,483 79,169,644 31,515,740 32,459 477 33,218 307 33771,390 34,101 257
TOTAL C 223576,521] 246,058,196  271,657,585] 298,244,741]  326,064,208] 385 233,848 417,100,218]  440619.695] 482,838002f 515609,392] 550,710,649
JAN-2015 FEB-2015 MAR-2015 APR-2015 MAY-2015 JUN-2015 JUL-2015 5 2015 oCT NOV-2015 DEC-2015
TOTAL CONSTRUCTION COST M 33,036,003 32,730,364 32,166,510 31,345,764 30,279,146 28,977,488 27,461,824 25,758,595 23,801,209 21,831,179 19,900,733
TOTAL CONSTRUCTION COST C 557,993,205) 590,723,650] 622,890,169 634,236,953 684,516,000 713493587 740855,411] 766,714,008] 790615215 812,548,304) 832,447,127
INTEREST DURING CONSTRUCTION  |M 2,434,224 2,580,860 2,725,757 2,867,838 3,006,062 3,136,434 3,267,041 3,388,078 3501674 3,705,961
INTEREST DURING CONSTRUCTION  |C 28,167,671 30,768,531 33,494,268 36,362,128 39,368,150 42 507,623 49,162,742 664,616 59,678,507 63,774,480
TOTAL M 35,470,517 35,311,224 34,892,267 34,214,623 33,285,200 32,116,921 20,146,673 27,403,053 36,1 23,608,604 24,675,641
TOTAL C 5H6,180,966)  621,492,191]  656,384,457| 600.590.081) 723,884,288] 756,001,210 815,576,748] 843270.831] 865,818040] 892425834 914101275
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PROJECT NO. © 126581-008
i T 1RI0202011%
CAT
MO

PRICE LEVEL 2011

NPPD
RALD GENTLEMAN STATION LUNIT 1&2 (Case 1)
NET FGD
CASH FLOW REPORYT

Question 1

SARGENT & LUNDY

CASH FLOW BY MONTH

JAN-2018 FEB-2018 MAR-2018 APR-2018 MAY-2018 JUN-2018 [ AUG-2018 SEP-2016 DEC-2016
TOTAL CONSTRUCTION COST M 16,621 15,027,750 13,570,159 10,605,270 9,128,980 5 6,253,819 4879.268 1,225,494
TOTAL CONSTRUCTION COST [ 866.948,722) 881,076,472 595,546,631 918,242,423]  ¢27.371,403 941,299,885{ 948,179,150 X 863.304.958
INTEREST DURING CONSTRUCTION  [M 3,881,118 2,066 4,033,066 4,100,302 4,161,524 4.217,045 4,310,504 4,348 825 381,829 4,409,837 4433335
INTEREST DURING CONSTRUCTION  |C 57,655,595 75,648,628 79,748,930 83,910,55 88,127,599 96,704,738] 101,053.563] 105,4353092] 109,845,220{ 114,278,565
TOTAL M 20,502,043 17,603,226 16,190,823 14,766,804 13,348,026 10,564,423 9,228,091 7,947,364 6,744,616 5,658,830
TOTAL C 934,604,318| 953,502,024]  971,195250| 087.388.082| 1,002,152,976] 1,015.498,002] 1,027.440.199] 1,036,004,622 1.047232,714] 1,055,180.077] 1.061,924,893] 1.087 583523

IAN-2017 FEB-2017 MAR-2017 APR-2017 MAY-2017 JUN-2017 JUL-2017 AUG-2017 SEP-2017 OCT-2017 NOV-2017 DEC-2017
TOTAL CONSTRUCTION COST M 468
TOTAL CONSTRUCTION COST C 427
INTEREST DURING CONSTRUCTION  |M 4,453,226
INTEREST DURING CONSTRUCTION  |C 118,731,792
TOTAL M 4,788,695
TOTAL C 1,072,373,218
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Question 1

PROJECT NC. © 12681-005 SARGENT & LUNDY
i 120212014 NPPD

: A:; RALD GENTLEMAN STATION LUNIT 1&2 (Case 1)

MO NET FGD

CASH FLOW REPORYT

PRICE LEVEL 2011 CASH FLOW BY YEAR
201 2012 2013 2015 2018 2017
TOTAL CONSTRUCTION COST A 4476000 40782,.901] 149,797,386 325368,593]  102.978,163
TOTAL CONSTRUCTION COST C 4,174,000 44,856,901 194,754,287 B60,326,795]  $53.304.958
INTEREST DURING CONSTRUCTION A 44,753 ,068,324 5,851,483 38,021,033 50,504,085
INTEREST DURING CONSTRUCTION  |C 44,753 1,113,076 6,964,550 63,774,480] 114,278,565
TOTAL A 4218753 41,851,224  155648,869] 343.991803] 353,300,528] 153,482,249
TOTAL C 4218753 48,080,977 201,718,848] 550,710.849] 914,101,275] 1,087.583523
LEGEND:
M - MONTHLY
C - CUMULATIVE
A - ANNUAL
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Question 1

MONTHLY TOTALS
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NPPD
Gerald Gentleman Station - WFGD Project
Projected Cash Flow Case 1
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Question 1

December 8, 2011
. Project No. 12681-006
o . R S gpenrii: Laardy s - Rev. 1
Nebraska Public Power District cv.

Alwaye shess when we seed sz

GERALD GENTLEMAN STATION UNITS 1&2

SCENARIO 2
WFGD & SCR - 2015, 2016 FALL OUTAGES

NPPDRH114_0006569
ED_005798_00000608-00007



PROJECT NO. © 126581-008
i T 1RI0202011%
CAT
MO

PRICE LEVEL 2011

NPPD

WET FGD & SCR
CASH FLOW REPORYT

RALD GENTLEMAN STATION LUNIT 1&2 (Case 2)

SARGENT &

Question 1

LUNDY

CASH FLOW BY MONTH

JAN-2011 FEB-2011 APR-2011 MAY-2011 JUN-2011 2011 AUG-2011 SEP-2011 QCT-2011 NOV-2011 DEC-2011
TOTAL CONSTRUCTION COET B G 9] o ¢ G 4] 188,017 532,813 874,754 1,206,540 1,626,071 1,830,446
TOTAL CONSTRUCTION COST & 0 G 0 G [ 0 712,830 357,584 2,793,424 4,319,404 8154940
INTEREST DURING CONSTRUCTION  {M gl 0 0 0 o 0 51 2,976 8,838 11,882 18,104 25.834
INTEREST DURING CONSTRUCTION O 0 0 0 o o 0 751 3,726 10,362 22,0564 40,158 65,992
TOTAL M 0 0 o] [ 0 180,767 535,788 881,390 1,217,532 1,544,175 1661279
TOTAL o) 0 0 0 C 8] 0 180,787 1,597,945 2,815,478 4,359,652 6,220,932
JAN-2012 FEB-2012 MAR-2012 APR-2012 MAY-2012 JUN-2012 JUL-2012 AUG-2012 SEP-2012 OCT-2012 NOV-2012 DEC-2012
TOTAL CONSTRUCTION COST M 2,518,408 3,104,457 3,494,428 3,988,218 4,567,485 5,228,1 5,960,415 6,728,906 7,550,455 8,404,242
TOTAL COMNSTRUCTION COST [ ~ 20,268,024 24284244 28851708 07 40028 238 54,307 509 82711841
EREST DURING CONSTRUCTION  |M 35,186 85,792 102,773 144,550 169,966 231,049 267 058
INTEREST DURING CONSTRUCTION  {C 101,188 361,488 484,261 731,009 901,026 1,330,808 1,597,866
TOTAL M 2,254,520 2,864,114 3,580,222 4,088,989 5,370,668 6,120,381 7,781,503 8,671,300
OTAL C 8,475,482 13,803,608 20,656,812 24,748,502 34,808,882 40, 63 55,626,408
JAN-Z013 MAR-2013 APR-2013 MAY-2013 JUN-2013 JUL-2013 AUG-2013 SEP-2013 QCT-2013 NOV-2013 DEC-2013
TOTAL CONSTRUCTION COST M 2,651,051 11,542,702 12,484,350 13,640,377 14,970,431 16,471,680 16,129,152 18,924,854 837,447 23,642,083 25,910,569
TOTAL CONSTRUCTION COST C 72,362,895 94,451,513) 106,945,862 120,586,230F 1355566701 152.028358] 170,157,512 190.082.365] 211,819,813  235761,806] 261672464
INTEREST DURING CONSTRUCTION  {M 308,416 403,287 457071 515,857 580,435 720,858 815,958 910,453 1,013,671 1125945
REST DURING CONSTRUCTION  |C 1,906,782 2,663,374 3.120.444 3,636,301 4216736 858.27% 5,508,135 8,414,123 7,324.576 8,335,246 €464 191
L 1 2,959,468 11,915,889 12,861,420 14,156,234 12,650,865 123232 18,859,010 20740.842 22,747,892 24,856,754 27036513
TOTAL G 74269175 97,114,887 110,086,307 124,222,640)  139.773,408 106,806,837 175,755,847 198.406.489] 219,244.388] 244,100,142§ 271138.655
JAN-2014 FEB-2014 MAR-2014 APR-2014 MAY-2014 JUN-2014 AUG-2014 SEP-2014 OCT-2014 NOV-2014 DEC-2014
TOTAL CONSTRUCTION COST M 28,132,180 31,316,380 33,462,713 35,533.26% 37,486, 35,294,994 40.912.828 42,309,103 43,453,908 44,320,408 44,838,504 45,135,171
TOTAL COMSTRUCTION COST C y 322,121,034 381117013 428,606 467 901,873 508,814,501 551,123,604] 594,577 5121 638,897,621 683,784,426] 728,918,597
INTEREST DURING CONSTRUCTION  IM 1,262,121 1,387,032 1.887 202277 2,201,818 2,337,428 2,578,585 2774135 2,972,800 3,173,511
INTEREST DURING CONSTRUCTION T 10,718,312 12,104,244 153 18,185,303 21,401,124 23,788,549 28,367 135 29,141,281 32,114,191 35,287,702
TOTAL M 30,384,311 32,704,341 37,224 413177714 43 114 443 44,696,531 46032 494 47,094 565 47 859,405 48,308 682
TOTAL C 301,520,866 408,442 342 487 101,177 B30 215 &2 574,812,153 620944 647 668,038 212 715,898,616} 704207 299
JAN-2015 MAR-2015 APR-2018 MAY-2015 JUN-2015 JUL-2015 DEGC-2015
TOTAL CONSTRUCTION COST M 48,857,122 46,425,775 45,647,103 44,528,232 43,082,838 41,331,737 39,301,947 2 34,551,600 26,483,298
TOTAL CONSTRUCTION COST C 778776,719) 822,202,484 867.849897| ©12377.829) 955,480,768) 9¥6,792,304 1,036,094452] 1,073,122,378] 1107 673,977 1,195,287,862
INTEREST DURING CONSTRUCTION  {M 3,589,838 3,795,166 92,8 4,382,624 4,564,960 4,738,432 4902272 0,82
INTEREST DURING CONSTRUCTION  C 42,250,678 486,054,834 4.4f 58,627,308 3,192,229 67,930,730 38,
TOTAL M 50,015,618 42,442,259 (582 45,714,561 43,866,937 41,766,358 31
TOTAL < 913,904,431 05, 1,056,412, 0.288,7501 1,141,003,108{ 1, 1,283,

Print Date 12272011 8:56 AM
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PROJECT NO. © 126581-008
i T 1RI0202011%
CAT
MO

PRICE LEVEL 2011

TION UNIT 1&2 (Case 2)

CASH FLOW REPORYT

Question 1

SARGENT & LUNDY

CASH FLOW BY MONTH

QCT-2018 NOV-2018 DEC-2018
TOTAL CONSTRUCTION COET 5.448.937 3574422 1,872,500
TOTAL CONSTRUCTION COST 1,345,431,722} 1,349,006,144] 1350678944
INTEREST DURING CONSTRUCTION 6,198.470 8,239,223 8.273.050
INTEREST DURING CONSTRUCTION 147,210,475 153,449,608f 168722748
TOTAL 11,657,407 9,813,645 8,145,851
TOTAL 1,492,642, 197} 1,502,455,8423 1510601693

OCT-2017 NOV-2017 DEC-2017

TOTAL CONSTRUCTION COST

TOTAL COMNSTRUCTION COST

INTEREST DURING CONSTRUCTION
INTEREST DURING CONSTRUCTION

TOTA

TOTA

Print Date 12272011 8:56 AM
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PROJECT NO. © 126581-008
i T 1RI0202011%
CAT
MO

PRICE LEVEL 2011

NPPD

WET FGD & SCR
CASH FLOW REPORYT

RALD GENTLEMAN STATION LUNIT 1&2 (Case 2)

Question 1

SARGENT & LUNDY

CASH FLOWBY YEAR

2013

2014

2015

2018

2017

TOTAL CONSTRUCTION COST A 198, 960,623)  467.247,132)  466,368,265) 165591082 211.524
TOTAL CONSTRUCTION COST C 62,711,841 261672464 7289185871 1,195,287 852] 1.350.878,844 1,351,300,468
INTEREST DURING CONSTRUCTION  |A 1,531,874 7,888,325 25823511 53,130,873 71.304373 6,301,342
INTEREST DURING CONSTRUCTION  |C 9,464,191 35.287.702 88,418,375) 150,722,748 166,024,000
TOTAL A 58,088,776] 208,826,848f 493070.843] 519408,938) 228895456 6,812,868
TOTAL C 84,308,707¢ 271,138,665] 764207 298} 1,283,708,237§ 1510.601,893] 1,517 414,553
LEGEND:

M - MONTHLY

C - CUMULATIVE

A - ANNUAL

Print Date 12272011 8:56 AM
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Question 1

MONTHLY TOTALS
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NPPD
Gerald Gentleman Station - WFGD & SCR Project
Projected Cash Flow Case 2
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MONTHS
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Question 1

December 8, 2011
. Project No. 12681-006
o . R S gpenrii: Laardy s - Rev. 1
Nebraska Public Power District cv.

Alwaye shess when we seed sz

GERALD GENTLEMAN STATION UNITS 1&2

SCENARIO 3
WFGD ONLY - 2016, 2017 SPRING OUTAGES
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Question 1

PROJECT NO. © 12681-008 SARGENT & LUNDY
| 1 12/0012014 NPPD
: N‘;; RALD GENTLEMAN STATION UNIT 182 (Case 3)
ot NET FGD
CASH FLOW REPORT
PRICE LEVEL 2011 CASH FLOW RY MONTH
JAN-2011 FER-2011 APR-2011 MAY-2011 JUN-2011 1 AUG-2011 SEP-2011 QCT-201 NOV-2011 DEC-2011
TOTAL CONSTRUCTION COST M s g 0 i o 0 102,921 304,968 501,325 691.98% 876,952 1.056.244
TOTAL CONSTRUCTION COST e s o 0 s s 0 102,92 407,889 909,214 1,801,203 2,478,165 3.534.409
INTEREST DURING CONSTRUCTION  [M O 0 0 0 c 0 429 1,703 3,800 8.702 10,387 14,834
INTEREST DURING CONSTRUCTION  |C ] 0 0 ] o 0 429 2,132 5,932 12,634 23,021 37,855
TOTAL M 0 a o 0 0 0 103,350 306,671 505,125 698,691 887,349 1.071.078
TOTAL C 0 0 0 o o 0 103,350 410,021 915,148 1,613,837 2,501,188 3,572,264
JAN-2012 FEB-2012 MAR-2012 APR-2012 JUN-2012 JUL-2012 AUG-2012 SEP-2012 OCT-2012 NOV-2012 DEC-2012
TOTAL CONSTRUCTION COST M 1,758,091 2,328,484 3,082,528 3,529,807 4,014,953 4531,918 5,074,794
TOTAL CONSTRUCTION COST C 9.887 507 14,044 531 19,806,362 23336 168 27,351,122 31,883,038 36,957 831
INTEREST DURING CONSTRUCTION  {M 2 40,868 59,434 84,004 99,073 116,229 157 339
INTEREST DURING CONSTRUCTION  |C 58,085 84,481 158,600 267,559 422,417 521,490 837,719 930,669
TOTAL M 1,290,257 1,480,018 1838 678 2,385,917 3828 880 5,232,133
TOTAL C 4,671,522 6,351,540 9,846,107 14,312,000 658 37,868,501
FER-2013 MAR-2013 APR-2013 MAY-2013 JUN-2013 JUL-2013 AUG-2013 SEP-2013 QCT-2013 NOV-2013 DEC-2013
TOTAL CONSTRUCTION COST M 6,464,070 7,074,289 7,688,520 8,301,449 8,907,937 9,503,025 10,098,938 0,757 085 11,486,636 12,282,700 12,142,192
TOTAL CONSTRUCTION COST C 42,621,183 49,285,253 56,359,542 54,048,062 72,348,511 81,257,448 90,760,473 100,859,411 111616496 123103132]  135,385,832{ 148,528,024
INTEREST DURING CONSTRUCTION  [M 162,445 240,161 240,537 273,802 300,350 347,796 85,87 432,608 479,269 520,167 582,592 634,824
REST DURING CONSTRUCTION  |C 32327 2,146,774 2,434 570 4 3,316, 3.795.320 4,324.486 4907078 5,546,903
M 574,23 8,610,800 9.255,733 10,531,546 11.236.353 12,015,802 12,865,292 13,782.018
e 808,52 74,498,285 83,752,018 93,843,918] 104,175462{ 115.411.818] 127.427.818] 140202,810{ 154.074.925
JAN-2014 FEB-2014 MAR-2014 APR-2014 MAY-2014 JUN-2014 AUG-2014 SEP-2014 OCT-2014 NOV-2014 DEC-2014
TOTAL CONSTRUCTION COST M 14,624,798 15,540,9 18,710,780 17,828,462 18,977,382 20,151,274 22,502,144 23,842,359 24,731,975 25,749,81 26,673,793
TOTAL COMNSTRUCTION COST C 153,162,822 7 7 195,504,551]  213331,014]  232,308,634] 252,459,809 206,204,041] 319.936,400] 344,868375] 370,417,994]  307.091,787
INTEREST DURING CONSTRUCTION  [M 703,478 844,536 522,394 1,005,377 1,093,600 1,285,899 1,389,850 1,498,778 1,612,404
INTEREST DURING CONSTRUCTION  |C 7,886,550 8,788,944 9,794,321 10,887,921 13,360,935 14,750,785 16,249,563 17,861,967
TOTAL M 17,565,316 18,748 857 19,832,897 21,244 875 23,788,043 25,032 209 26,230,753 27,362,023 28,404 150
TOTAL C 203,371,101) 222,119,058 263,347,830 309,654,076] 334087 185] 360,917938] 388279,901] 416684 110
JAN-2015 MAR-2015 APR-2015 MAY-2015 JUN-2015 JUL-2015 015 OCT-2015 NOV-2G
TOTAL CONSTRUCTION COST M 28,562,621 29,285,10 28,828,586 30,195,547 30,375,033 30,353,319 30,124,258 26,634,566 058 28,180,761 27,
TOTAL CONSTRUCTION COST C 425,674,608  454,980,712] 484788300 514,984,847] 545350,880) 575713,199| 608,837,454] 635522,020] 664557,078] 692,737,835 719,
INTEREST DURING CONSTRUCTION  |M 1,968,625 2,119,264 2,254,051 2,390,114 2 526,655 2,662,809 97,697 2,930,440 3,060,174 3,
INTEREST DURING CONSTRUCTION  |C 23 435,712 25,555,006 27,808,057 30,199,171 32,725,826 5,388,635 5,332 41,116,772 44,176,948 47,
TOTAL M 39,271,728 31,047,883 32,450,598 32,765,148 32,874,573 32,787,064 152,263 31,965,498 31,240,934 30,
TOTAL C 478,395,424 3,308) 542,793004] 5Y5550,051] 608430025( A41228088] 673708353 706673850 7360147850 767,
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PROJECT NO. © 126581-008
i T 1RI0202011%
CAT
MO

PRICE LEVEL 2011

CASH FLOW REPORYT

NPPD

NET FGD

RALD GENTLEMAN STATION LUNIT 1&2 (Case 3}

SARGENT &

Question 1

LUNDY

CASH FLOW BY MONTH

MA 18 APR-2018 MAY-2018 J AUG-2018 SEP-2016 QCT-2018 NOV-2018 DEC-2018

TOTAL CONSTRUCTION COET B 22471778 20,372,708 18,532,075 16,704,726 13,537,138 12.198.353 10,840.7265 9501,375 8.166.057
TOTAL CONSTRUCTION COST & 817,312,113 856,216,896 872921623 901,437,667] 913.637.043] 0924,488775] 033,988,151 942,154,207
INTEREST DURING CONSTRUCTION  |M i 3,648,547 3.927.304 4,008,143 4,079,299 4.147. 181 4208718 4,266,893 4318739
INTEREST DURING CONSTRUCTION O 54,007,796 61,287 666 65,036,381 72,805,312 76,811,455 80,890,754 85,037 935 89,247 653 93,514,546 97,833,285
TOTAL M 28,912,100 25,820,325 24121423 22,373,702 20,832,031 18,985,050 17,616,438 16,348,564 156,058,444 13,768,269 12484795
TOTAL C 825,350,803 878,599,779 002.721202] 925004204 O407280347 ©64.711.984] 982,328420] 0QL8674984) 1.013,734.428] 1,027,502,697¢ 1.039,987 492

JAN-2017 MAR-2017 APR-2017 MAY-2017 JUN-2017 JUL-2017 AUG-2017 SEP-2017 OCT-2017 NOV-2017 DEC-2017
TOTAL CONSTRUCTION COST M 7,128,453 4,515,498 3281764 2,148,711 1,122,683
TOTAL COMNSTRUCTION COST [ G644, 282,660 968,507 190] 062 888.963] 065,037,674 966 160,357
INTEREST DURING CONSTRUCTION  |M 4,366,473 4,446,078 4,478 345 4,505,880 4,529,451
i REST DURING CONSTRUCTION  |C 102,188,768 111,064,700 115833, 045)  120,039,020f 124,568,
TOTAL M 11,494,026 8,981,576 74.10¢ 6,654,
TOTAL C 1,081,482,418 1,076,651,800 008} 1,085,076,686
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PROJECT NO. © 126581-008
i T 1RI0202011%
CAT
MO

PRICE LEVEL 2011

RALD GENTLEMAN STATION LUNIT 1&2 (Case 3}

NPPD

NET FGD

CASH FLOW REPORYT

Question 1

SARGENT & LUNDY

CASH FLOWBY YEAR

201 2013 2015 2018 2017

TOTAL CONSTRUCTION COST A 111,570,192 348,676,641 166,385,780 24300.214
TOTAL CONSTRUCTION COST C 3.534.409 148,528,024 T45768,4271  ©42.1542071 066,454,422
INTEREST DURING CONSTRUCTION  |A 376856 4,618,233 14,045,421 31,078,051 47.182,910 31,284,767
INTEREST DURING CONSTRUCTION  |C 37,855 5,545,003 19.582.324 50,670,375 97,833,285 128,118,042
TOTAL A 3572264 116,186,426] 262.800.184] 379754,882) 243548690 55584972
TOTAL C 3572264 184,074,926 416884110} 796,438,802} 1.038,987 4921 1085572 484
LEGEND:

M - MONTHLY

C - CUMULATIVE

A - ANNUAL
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Question 1

MONTHLY TOTALS

NPPD
Gerald Gentleman Station - WFGD Project
Projected Cash Flow Case 3
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Question 1

December 8, 2011
. Project No. 12681-006
o . R S gpenrii: Laardy s - Rev. 1
Nebraska Public Power District cv.

Alwaye shess when we seed sz

GERALD GENTLEMAN STATION UNITS 1&2

SCENARIO 4
WFGD & SCR - 2016, 2017 SPRING OUTAGES
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Question 1

PROJECT NO. © 12681-008 SARGENT & LUNDY
| 1 12/0012014 NPPD
: :“LN RALD GENTLEMAN STATION UNIT 182 (Case 4)
’ WET FGD & SCR
CASH FLOW REPORT

PRICE LEVEL 2011 CASH FLOW RY MONTH

JAN-2011 FER-2011 APR-2011 MAY-2011 JUN-2011 AUG-2011 SEP-2011 QCT-201 NOV-2011 DEC-2011
TOTAL CONSTRUCTION COST M s g 0 i o 0 449,704 739,248 1,020,400 1,293,180 1657 627
TOTAL CONSTRUCTION COST e s o 0 s s 0 504,470 1,340,718 2,361,118 3,654,279 5,211,605
INTEREST DURING CONSTRUCTION  [M O 0 0 0 c 0 2,511 5,604 9.882 15,318 21875
INTEREST DURING CONSTRUCTION  |C ] 0 0 ] o 0 3,144 8,748 18,630 33,946 55,821
TOTAL M 0 a o 0 0 0 452,244 744,852 1,030,283 1,308,476 1,579,402
TOTAL C 0 0 0 o o 0 804,513 1,349,488 2,378,748 3,688,224 5,267,628

JAN-2012 FEB-2012 MAR-2012 APR-2012 JUN-2012 AUG-2012 SEP-2012 OCT-2012 NOV-2012 DEC-2012
TOTAL CONSTRUCTION COST M 4,688,041 2,143,526 2,392,283 3,354,680 4,318,120 4,873,569 8,106,321 6,767,888
TOTAL CONSTRUCTION COST C 7,067,847 9,241,373 20,600,588 28,724 503 33598 072 45,477,014 51 944 902
INTEREST DURING CONSTRUCTION  {M 28,831 38,804 87,185 142,686 192,258 221,282
INTEREST DURING CONSTRUCTION  |C 85,651 124,545 173,577 393,929 761,898 1,120,256 1,341 538
TOTAL M 1915672 2,182,420 2,441,315 3,441,865 437, 5,018 255 6,298 579 6,989,169
TOTAL C 7,183,498 @1 11,807,233 20,604,947 29,343,713 968 46,297 270 53,266,440

JAN-201% FER-2013 MAR-2013 MAY-2013 JUN-2013 JUL-2013 AUG-2013 SEP-2013 QCT-2013 NOV-2013 DEC-201%
TOTAL CONSTRUCTION COST M 7,748,785 8,475,620 10,751,467 11,550,651 12,376,523 13,256,803 14,283,041 15,496,616 16,849,370 18,331,240
TOTAL CONSTRUCTION COST C 59,683,666 68,169,306 98,112,725]  100.663676] 122,040.198]  135,207,001] 140500.042] 165086,655) 181,636,020 200,267,268
INTEREST DURING CONSTRUCTION  [M 254,517 200,922 373544 419,935 460,854 523,423 550,886 542,911 710,213 783,436 863,144
REST DURING CONSTRUCTION  |C 596,055 1,886,971 2,521,000 3,011,025 3,480,873 4004302 4,585,188 3.228.099 5,938.311 6,721,747 7,554,891
M 8,766,542 10,348,512 14,171,402 12,020,805 12,809,945 13,837,689 14,935,952 16,208,829 17,632,806 19,194.384
e 70,056,263 89,952,348 101,123750] 113.144,55 126,044.500]  139,882,180{ 154.818.141| 171024970 165,657,776] 207.652.160

JAN-2014 FEB-2014 MAR-2014 APR-2014 MAY-2014 JUN-2014 AUG-2014 SEP-2014 OCT-2014 NOV-2014 DEC-2014
TOTAL CONSTRUCTION COST M 20,717,141 22,458,787 24,257,423 28,094,879 27,932,188 28,749,988 33,205,237 34,787 891 36,239,304 5 38,655,013
TOTAL COMNSTRUCTION COST C 220,084 410|  243,441,106] 267,605,610 293,790408] 321,722,888] 351,472,674 416,194,867] 450982,758] 4872 524,7 563,412,677
INTEREST DURING CONSTRUCTION  [M 053,134 1,080,783 1,156,286 1,268,913 1,391,886 1,521,547 1,804,703 1,957,294 2.1 2,281,923 2,452,630
INTEREST DURING CONSTRUCTION  |C 8,538,025 779 10,745,087 12,014,981 14,928,213 18,392,233 20,349,527 22,488,101 24,748,024 27,200,854
TOTAL M 24 670,275 23 5 25,443,71 27 361792 29,323,874 31271535 35,000,940 36,745 184 38,355 878 39,817,525 43,107 543
TOTAL C 229,522,435]  D63,020,076]  278,443,686] 305805478 335120,252) 366,400,887 434,587 101] 471332 285] 509,088163] 549,505,688] 590,613,331

JAN-2015 MAR-2015 22015 MAY-2015 JUN-2015 JUL-2015 =P-2015 OCT-2015 NOV-2013 DEC-2015
TOTAL CONSTRUCTION COST M 44,161,342 41,800,168 42,403,561 42,660,715 42,664,315 42,410,647 41,899,662 40,123,970 38,877,527 37,410,228 35,740,206
TOTAL CONSTRUCTION COST C 604,574,019) 546,474,188]  688,877,740) 731538463 774,202,778 816613425 858513,087 935,772,054 975,645,581] 1,018,089,509] 1,051,800,015
INTEREST DURING CONSTRUCTION  |M 2,634,500 2,820,210 3,008,793 3,164,235 3,390,486 3561477 4142215 4321607 g 4,663,413
INTEREST DURING CONSTRUCTION  |C 37,655,364 35,664,157 38,663,392 3,878 45,635,355 57,707,094 2 o2 71,187,743
TOTAL M 43,765,843 45,412,354 458 0 46,054,801 45,992,124 44,266,155 43,109,134 1 40,403,619
TOTAL C 34,409,173 724,541,008] 7704 B16,456,657] 862,448,780 907,470,148 1040878283} 1,082584,140{ 1,122.957.758
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PROJECT NO. © 126581-008
i 1200202011
CAT

MON

PRICE LEVEL 2011

RALD GENTLEMAN STATION LUNIT 1&2 (Case 4)

NPPD

WET FGD & SCR
CASH FLOW REPORYT

SARGENT &

Question 1

LUNDY

CASH FLOW BY MONTH

JAN-2018

FER-2018

MA

18

APR-2018

JUL-2016

AUG-2018

SEP-2016

DEC-2018

TOTAL CONSTRUCTION COET B 35,244,800 33,158,203 30,241,080 23,630,054 26,269,617 23.918,5398 21673133 19,739,044 17.805.028

TOTAL CONSTRUCTION COST & 1,087.044,814) 1,120208,017§ 1151,144,108) 1.179,774.161] 1206043778} 1.220.962,176] 1,261.835315] 1,271,374,359] 1.260.278387

INTEREST DURING CONSTRUCTION  |M 4,988,240 5,138,065 5278878 5,410,435 5.832,737 5,648,180 5,752,042 5.850.892 5,041,853

INTEREST DURING CONSTRUCTION O 81,005,813 85,143,878 91,422,756 96,833,192f 102,355,928 108,012,114 113,764,155] 119614847 125,556,800 131,582,499

TOTAL M 40,074,629 38,148,443 38,079,156 33,908,932 31,680,0% 28,451,135 27.318.324 25,491,085 23755720 21,976.544 20,166,634

TOTAL C 1,183,082,3871 1,201,208,830¢ 1,237,287,986] 1.271.188.918} 1,302,878,970} 1332328104} 1,300,647 429 1,385,138,514] 1.408.894,234] 1.430.870.778] 1,451,037 411
JAN-2017 FEB-2017 MAR-2017 APR-2017 MAY-2017 JUN-2017 JUL-2017 AUG-2017 SEP-2017 OCT-2017 NOV-2017 DEC-2017

TOTAL CONSTRUCTION COST M 10,780,779 8,784,003 5,030,654 3,288,310 1,718,503

TOTAL COMSTRUCTION COST C 1,342,442,018) 1361.2 2 1.363 147 201 ,212) 1368 162,715

INTEREST DURING CONSTRUCTION  |M §,172,131 6,234,544 §,336432 7 6,410,316

i REST DURING CONSTRUCTION  |C 143,886,485 150,091,020 175503573

TOTAL M 1882291 15,028,537 3128819

TOTAL C 9,404 1,501,328,940 1,543,656,288
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Question 1

PROJECT NC. © 12681-008 SARGENT & LUNDY

| 12020201 NPPE

AT RALD GENTLEMAN STATION UNIT 1&2 (Case 4)
Mo WET FGD & SCR
CASH FLOW REPORY
PRICE LEVEL 2011 CASH FLOWBY YEAR
2011 2012 2014 2015 2018 2017

TOTAL CONSTRUCTION COST A 52118050  46,733096] 148322, 363.145408] 488387338} 2798921258 36908017
TOTAL CONSTRUCTION COST 9] 52118050 510445020 200,267 268  563.412877] 1.051,800,015] 1.331.682,140] 1368800157
INTEREST DURING CONSTRUCTION  |A 1,285,717 5,243,354 43987,089f 66498811 44258131
INTEREST DURING CONSTRUCTION  |C 1,341, 7,564,891 71,187,743}  137.684354] 181,942,485
TOTAL A 48,0 532,374,428} 348388736] 81166148
TOTAL C 53,286,440 1,122,987,758) 1.489.375,494] 1,550542.842
LEGEND:
M - MONTHLY
C - CUMULATIVE
A - ANNUAL
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Question 1

MONTHLY TOTALS

NPPD
Gerald Gentleman Station - WFGD & SCR Project
Projected Cash Flow Case 4
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